



Cash & Market Working Group Face to Face Meeting

Report Back

CashCap

ACTIVITIES		
Activity	Achievements	Challenges/Next Steps
CashCap Development	<ul style="list-style-type: none"> • Identification of NRC/EDN (Expert Deployment/NorCap) as CashCap host – <i>Nov 2014</i> • In Dec 2014, NRC submitted two proposals to ECHO. One was a proposal exploring the linkages between remote management, access and CTP the other was for CashCap. As both proposals were under the same call ECHO requested NRC to combine the submissions in a revised proposals. Key area of feedback on CashCaP: <ul style="list-style-type: none"> ○ Increased linkages with OCHA required. ○ Increased considerations for longer term capacity support and linkages with academic institutions. ○ More clarity on role of CashCap within other humanitarian architecture (wanted to ensure there was no overlap). • The feedback received was from ECHO/DFID. NRC/EDN spoke to DFID who is interested and especially keen on these longer term links. DFID will put the project through their internal VfM analysis – <i>April 2015</i> • Identification of CashCap manager in NRC/EDN: Linn Bogsnes Miles linn.bogsnes.miles@nrc.no – <i>May 2015</i> 	<ul style="list-style-type: none"> • NRC wait for clarity (budget, changes required, # of experts, include a roving capacity similar to the CCCMCAP, etc.) from ECHO to submit the revised proposal – <i>May 2015 (ongoing)</i> • Coordination between NRC and OCHA and NRC – <i>May 2015 (ongoing)</i> • Coordination between CaLP and NRC to explore the longer term linkages – <i>May 2015 (ongoing)</i>